

PIMMS project: key dates

	1. Project management	2. Learning	3. Dissemination
2005			
March	Project Management Board	benchmarking methodology completed	
April			
May	Cooperation Agreement signed	Benchmarking STARTS	Regional launches START
June			
July		Partners complete regional benchmarking	
August	Management Report completed	Benchmarking ENDS	
September	Project Management Board		
October		Cycle A visits start	Newsletter 1 (on benchmarking)
November			
December			
2006			
January		Cycle A visits complete	
February	Management Report completed		Visit Cycle A reports placed on partner and project websites; Visit Cycle A regional conferences start
March	Project Management Board	Visit Cycle A ends	
April		Cycle B visits start	Visit Cycle A regional conferences complete
May			
June		Cycle B visits complete	Publish Newsletter 2 (resumé of Visit Cycle A)
July			
August	Management Report completed		Visit Cycle B reports placed on partner and project websites
September		Visit Cycle B ends	Visit Cycle B regional conferences start
October	Project Management Board		
November		Cycle C visits start	Visit Cycle B regional conferences complete
December			Publish Newsletter 3 (resumé of Visit Cycle B)
2007			
January			
February	Management Report completed		
March			
April		Cycle C visits complete	
May	Project Management Board	Visit Cycle C ends	Visit Cycle C regional conferences start
June		Partners initiate work on Regional Action Plans	Visit Cycle C regional conferences end
July			Publish Newsletter 3 (resumé of Visit Cycle C)
August	Management Report completed		
September	Project Management Board		
October			Final conference in London
November			
December	Management Report completed		